
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:34 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 132 Date: 09-Sep-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 366

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to sunny

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to review the information related to CCO #153 "Hinge K pipe beam modifications", where the
end of the pipes will be beveled in the field. Prepared for inspection of this operation.
- Continued to monitor the progress of the prep work done for the top joint ROOT pass Subarc weld for the
splice between OBG lifts 6E/7E. As stated before a survey of the elevations on both lifts is to be done
while the ROOT pass is in progress to enable calculation of the fixed moment at this joint.
- Continued to research the possibly of performing early compressive strength breaks (1, 3, 5, and 7 days)
for grout cubes for the upcoming West Deviation Saddle grout pads.
- Continued to resolve issues related to the W2 cap beam such as the testing bikepath rebar, West
Deviation Saddle erection and grout pad mock-up, Hinge K erection, etc.
- Conco carpenters continued forming the EB continuity tendon blockouts on the west end and began to
disassemble the soffit forms used for the W2E and W2W retaining wall/corbel precast cover slabs.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam.
- Attended Wellness & Safety Day Event at Pier 7 in-lieu of the originally scheduled biweekly SAS Safety
meeting.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 8.00 4.00 0.00 12.00

JNM WALLY LUEBKENone of the Above 8.00 4.00 0.00 12.00

Diary: Dispute

Work description.

CCO#153

- Mobilized equipment which included tool boxes, cutting apparatus, and base plate support. See photos
below for additional details. The cutting apparatus had a serial number of 5759 and a model number of
AX48120.
- Began to set-up the base plate support on the end of one of the Hinge K pipe beam. Several iterations
had to be made in order to concentrically align the base plate support with the Hinge K pipe beam. This
task took approximately 6 hrs to complete. After this was done the cutting apparatus was attached to the
base plate support. More iterations were done to align this piece of equipment with the Hinge K pipe beam.
No cutting or bevelling of the Hinge K pipe beam was done today.

063 W-W2C-HIK.063
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- The schedule for the machinists to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

4.00

51

1.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

8.00

002082

4.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

002076

4.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

4.00

002005

1.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR AARON KENTIronworker 4.00 1.00 0.00 5.00

FOR SCOTT SMITHIronworker 4.00 1.00 0.00 5.00

APP SCOTT ROSSOperator 4.00 1.00 0.00 5.00

Diary: Dispute

Work description.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.
Note: ABF may include other names on the extra work such as Superintendents, and Engineers whom
supervised the work. ABF engineer Zach Lauria was seen intermittently during the operation.

063 W-W2C-HIK.063

Attachment

In-Place-Machining mobilized equipment and began work today on
beveling the Hinge K pipe beams.

Machinists measuring the concentricity of the mounted base plate used
to support the cutting apparatus.
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Attached cutting apparatus to the base plate where the concentric
alignment with the pipe was 0.003" according to the machinists.

The apparatus used for cutting (beveling) the steel of the Hinge K pipe
beams.
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